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Jim:

Note the attached Action
Memorandum concerning redecoration
of the Director's suite. Please keep
after this and see that prompt action
is taken. I understaund that
[ ]will try to coordinate work
on replacement of the air-conditioning
with this project so as to get every-
thing done at once. This should
certainly be done if at all possible.

Keep me informed of your
progress.
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OFFICE OF THE DIRECTOR

Action Memorandum No. _A-273

Date 18 July 1963
TO : Deputy Director (Support) C
SUBJECT : Renovation of the Director's Suite (I)
REFERENCE: N

1. The Director has approved the recommendations of the Fine Arts
Commission (FAC) for renovating the Director's Suite. Preliminary estimates
for this work are between $30, 000 and $40,000. Funds will be obligated out
of the O/DCI allotment.

25X1 2, It is my understanding that Mr. Dudley Brown of the Office of
Federal Supply, General Services Administration (GSA), has concurred in the
selection of the firm| [to do this job. Mr, Brown stated that
although it would be highly desirable for his office to undertake the responsi-
bility for the design and execution of the renovations, he doubted whether his
present staff would be able to undertake this project within the limited time
required for completion once the DCI had given his approval.

3. The DDS shall prepare an appropriate contract with)| [in
coordination with the Chairman/FAC, the General Counsel, and if necessary,
GSA, to insure that the work is completed during the first three weeks of
August 1963, and the required furniture is procured as rapidly as possible.
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4. Please keep me advised of your progress on this project.

25X

g Lyman B, Kirkpatrick
Executive Director

SUSPENSE DATE: 22 August 1963
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